

## CDR Action Items

Hard X-Ray Spectrometer (HXS)  
John Seely, Updated 5/10/00

Number	Responsibility	Item	Planned Resolution	Actual Resolution
1	Seely	CDR minutes posted on the website.	4/17/00	4/10/00
2	Meyerhofer	Construction/deployment schedule (Schedule Chart on the website) is reviewed	4/21/00	4/25/00
3	Meyerhofer	Development responsibilities (LLE Responsibilities on the website) are reviewed.	4/21/00	4/25/00
4	All	All CDR action items are resolved.	4/21/00	5/22/00
5	Holland	Improved LLE viewing of graphics.	4/21/00	4/7/00
6	Stoeckl	Send the estimated x-ray flux, including 200 keV, to Hudson if the flux is different than that sent previously during the proposal process and contained in the Concept Design document on the website.	4/21/00	4/25/00 - -
7	Holland	Drawings are sent to Judy Mathers who approves standoff and beam exclusion zone.	4/21/00	5/22/00
8	Mathers	Nosecone interface drawings to Holland.	4/21/00	4/25/00
9	Bell	Streak camera interface drawings are sent to Hudson and Holland.	4/21/00	5/2/00
10	Atkin & Hinterman	Discuss and resolve timing, CCD trigger, DAS, and power issues.	4/21/00	4/12/00
11	Atkin	Estimate the instrument heat load.	4/21/00	5/8/00
12	Seely	Update the website and notifies CDR participants.	4/21/00	4/10/00

### Resolution of Action Items

- 5 Holland will implement voice-activated teleconferencing.  
The feed from the site that is vocalizing will fill the screen at LLE and other sites.