


Agenda for the HENEX 65% Design Review



1. Opening (Tina Back, tinaback@llnl.gov)
2. Design Overview (John Seely, john.seely@nrl.navy.mil)
3. Mechanical Design (Layne Marlin, imarlin@ssd5.nrl.navy.mil)
4. Optical Design (Larry Hudson, larry.hudson@nist.gov)
5. Electronic Design (Rob Atkin, ratkin@tigerinnovations.com)
6. Interface/Sensor (Glenn Holland, gholland@ssd5.nrl.navy.mil)
7. Project Schedule (Perry Bell, bell11.llnl.gov)

Questions/comments: Please refer to presentation number 7.


Total cost breakdown with calibration and contingency



NIF

NRL

The National Ignition Facility



Diagnostic: Static survey spectrometer
Acronym: HENEX
Primary mission: Survey spectroscopy over a large spectral range.
Secondary mission: Conversion efficiency measurements and qualification of multi-keV source characteristics


Responsible Lab: LLNL
Responsible Engineer: Perry Bell
Responsible Scientist: Tina Back
Responsible Expert Group(s): X-ray Spectroscopy

	First use on NIF(M6)	ility acceptance(M8)
First article:	01-Jan-04	01-Jan-04
	01-Jan-04	01-Jan-04

Comments: This diagnostic design fabrication and installation has been contracted to the space sciences division of Navel Research lab

Item	Effort (FTE)	Other contributors	(actual)	(actual)	all costs in \$K as spent								Totals
			FY00	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	
Management	0.9	Travel to NRL	3	40	40	40	41	19	0	0	0	0	183
Scientist support	0.2		2	0	0	0	12	18	0	0	0	0	32
Design (M0 - M3)	0.2		11	13	0	0	0	0	0	0	0	0	24
Procurement	0.0	NRL design, CCD's, Controls system, crystals and mounting hardware	172	540	343	0	352	95	0	0	0	0	1,502
Assembly (M4a)	0.0	There are none as this is part of the NRL contract	0	0	0	0	0	0	0	0	0	0	0
Calibration and Testing (M4b)	0.1	Wavelength calibration included in contract	0	0	0	13	0	0	0	0	0	0	13
Facility modifications	0.0	None	0	0	0	0	0	0	0	0	0	0	0
Installation & Integration (M5 & M6)	0.2	TES provides some integration effort to assist NRL	0	0	0	15	14	0	0	0	0	0	29
Operation on NIF prior to acceptance (M7 & M8)	1.3	Replacement filters or crystals not included	0	0	0	0	139	63	0	0	0	0	202
Total FTEs:	2.8	Total k\$:	188	593	383	68	558	195	0	0	0	0	1,985
Contingency:	assumes 20%				77	14	112	39	0	0	0	0	241
Total FTEs w/contingency:	3.3	Total k\$ w/cont.:	188	593	460	82	670	234	0	0	0	0	2,226
Supporting technology development:	A prototype was fielded by NRL under contract by LLE												
Equipment re-use:	There is no equipment reuse on this design												
Integration into facility by TES or other:	We are assuming that TES will provide a DIM, timing trigger signal and a Front end processor												
Alignment capabilities provided by the facility:	DIM opposing port alignment system												
Calibration and test facilities:	The instrument will come with a simple wavelength calibration. To meet the secondary mission the instrument will need a full calibration which will be an additional cost												

LLNL labor breakdown



First use on NIF(M6)	acceptance(M8)
First article:	30DEC03*
	3/16/2009

Comments: This diagnostic design fabrication and installation has been contracted to the space sciences division of Navel Research lab


Item	Labor categories	(actual)	(actual)	all costs in FTEs								
		FY00	FY01	FY02	FY03	FY04	FY05	FY06	FY07	FY08	FY09	Totals
Management	.45 PH, .45 MA,	0.0	0.2	0.2	0.2	0.2	0.1	0.0	0.0	0.0	0.0	0.9
Scientist support		0.0	0.0	0.0	0.0	0.1	0.1	0.0	0.0	0.0	0.0	0.2
Design (M0 - M3)	.05 SE, .06 EE, .01 PH, .02 ED, .02 MD, .06 CO,	0.1	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.2
Procurement		0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Assembly (M4a)		0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Calibration and Testing (M4b)	.11 MT,	0.0	0.0	0.0	0.1	0.0	0.0	0.0	0.0	0.0	0.0	0.1
Facility modifications	N/A	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0	0.0
Installation & Integration (M5 & M6)	.02 EE, .04 MT, .16 ET, .01 MA,	0.0	0.0	0.0	0.1	0.1	0.0	0.0	0.0	0.0	0.0	0.2
Operation on NIF prior to acceptance (M7 & M8)	.14 PH, .79 ET, .35 MA,	0.0	0.0	0.0	0.0	0.9	0.4	0.0	0.0	0.0	0.0	1.3
Totals		0.1	0.3	0.2	0.4	1.2	0.6	0.0	0.0	0.0	0.0	2.8
Contingency	assumes 20%			0.0	0.1	0.2	0.1	0.0	0.0	0.0	0.0	0.5
Total inc. contingency		0.1	0.3	0.2	0.5	1.5	0.7	0.0	0.0	0.0	0.0	3.3

NRL contract cost breakdown



NIF

The National Ignition Facility



	CONCEPTUAL DESIGN FY00 (6 mos.)	CAD DESIGN & PROCUREMENTS FY01 (6 mos.)	FABRICATION FY01 (6 mos.)	ASSEMBLY & TESTING FY02 (3 mos.)	EXPERIMENTS AT LLE FY02 (3 mo.)	TOTAL 24 mos.
FUNCTION						
PI (J. Seely)	20	10	10	10	10	60
Co PI (R. Deslattes)	40	10		50	10	110
Proj Scientist (C. Brown)	10	10		10	10	40
Proj Engineer (L. Marlin)	10	20	20	10		60
INSTRUMENT						
Mechanical Tech. (G. Holland)	10	10	10	20	20	70
Software Eng. (R. Feldman)	20	20		20	10	70
Electrical Eng. (J. Moser)	20	20		20		60
Optical Scientist (L. Hudson)	20	10	30	50		110
Optical Tech. (NIST)		10	20	20		50
Quality Assurance (J. Batterton)		10				10
TOTAL BY QUARTER	150	130	90	210	60	640
HARDWARE						
Crystals and mounts		30				30
Spectrometer boxes			40			40
Instrument structure and shielding			35			35
8 CCDs,mounts,cabling,phosphors	20	140				160
Computer control & DAS		60				60
Software tools		6				6
Validation hardware and x-ray source				75		75
TOTAL BY QUARTER	20	236	75	75	0	406
TRAVEL AND DELIVERY						
Travel to LLNL (4 RT, 2 days each)	2	2				4
Travel to LLE (4 RT, 1 week each)					4	4
Shipping container (1 instrument)					1	1
TOTAL BY QUARTER	2	2	0	0	5	9
TOTAL COST	172	368	165	285	65	1055


Milestone schedule



NIF

NRL

The National Ignition Facility



Schedule & milestones (First article)	Milestone	FY00	FY01	FY02	FY03	FY04	FY05
Requirements accepted by JCDT	M0						
Conceptual Design Review accepted by JCDT	M1		Dec-00				
Engineering 65% Design Review accepted by JCDT	M2		Apr-01				
Engineering 100% Design Review accepted by JCDT	M3		Sep-01				
Assembly and benchtesting complete	M4a			Sep-02			
Functional testing complete	M4b				May-03		
Dry run review	M5				Sep-03		
First use on NIF (secondary diagnostic)	M6						
Functional operation on NIF (primary diagnostic)	M7					Jun-04	
Accepted by facility	M8						Mar-05


Integrated Project Schedule with up dates



NIF

NRL

The National Ignition Facility



Integrated Project Schedule (continued)



NIF

NRL

The National Ignition Facility




Activity Description	Orig Dur	Early Start	Early Finish	Total Float	FY00	FY01	FY02	FY03	FY04	FY05
2.10.04.03.05.04 FAB & OFFLINE ACCEPTANCE										
Fabrication of subsystem parts	115	28SEP01	19MAR02	45						
Lien Transfer Funds to NRL	1	11DEC01	11DEC01	155						
Assembly of components	46	20MAR02	23MAY02	45						
Instrument validation at NIST and NRL	90	24MAY02	01OCT02	45						
Henex Fab and Assembly (M4A) 08MAY02	0		01OCT02	45						
LLE integration	14	02OCT02	21OCT02	45						
First use of HENEX on Omega	30	22OCT02	04DEC02	45						
Operate at LLE	120	05DEC02	02JUN03	45						
Henex Offline Acceptance Tests (M4B)	0		02JUN03	85						
M4C placeholder	115	03JUN03	12NOV03	1,534						
2.10.04.03.05.05 DRY RUN REVIEW										
NIF HENEX integration	40	24JUL03	18SEP03	9						
Henex Dry Run Review (M5) 05MAR03	0		18SEP03	9						
2.10.04.03.05.06 1ST USE ON NIF										
Operate on the NIF	60	19SEP03	15DEC03	9						
Henex 1st Use on NIF (M6) 30MAY03	0		30DEC03*	0						
2.10.04.03.05.07 HENEX FUNCTIONAL OPERATION										
Diagnostic Used as a Tertiary on Shots	120	02JAN04	23JUN04	40						
Data Collection and Analysis	120	02JAN04	23JUN04	40						
Train Operation Staff	120	02JAN04	23JUN04	40						
Henex Absolute calibration and station	240	02JAN04	14DEC04	99						
Henex Functional Operation (M7) 18NOV03	0		23JUN04	40						
2.10.04.03.05.08 HENEX FACILITY ACCEPTANCE										
Title III documentation	90	24JUN04	29OCT04	40						
Support for Secondary or Primary Diagnostic	89	01NOV04	15MAR05	40						
Henex Facility Accept Review (M8) 10AUG04	0		15MAR05	40						

What's not included in the current cost allocation




NIF

The National Ignition Facility



Estimated operations/replacement costs (not included in the project budget):	\$K Each	Number	\$K Total
Replacement frontend filters	1	5	5
Replacement pre-mounted crystal	10	5	50
Replacement fiber optic cables	2	2	2
Backup spare sensor assembly with scintillator & filter	20	5	100
Drive Electronics complete replacement	70	1	70
Diagnostic Interface Unit complete replacement	23	1	23
			250
Possible add-ons (not included in the project budget):			
Film assemblies (5 to mount on HENEX and 5 with pre-loaded film for the next shot)	6	10	60
Crystal characterization (topographs,rocking curves,reflectivity)	3	5	15
Extend transmission crystal range to 60 keV	50	1	50
Implement additional CMOS sensors for x-ray & neutron dose measurements	50	2	100
Retrofit CMOS sensor electronics to have adjustable gain (software controlled)	20	1	20
Add Sleep Mode to Drive Electronics (would extend battery lifetime)	20	1	20
Upgrade battery capacity (would extend lifetime)	30	1	30
10-diode array for time-dependent flux measurements on transmission crystal channel	25	2	50
Imbedded fast digitizing electronics	200	1	200
Multi-channel fiber optic cable/feedthrough for diode channels	175	1	175
			720

Conclusions and comments



The Henex project is meeting schedule, scope and cost

The project is a good example of out source contract for diagnostics

There are additions that can be add to the basic instrument if desired

Being the first diagnostic in series of diagnostics to come we are faced with defining the guidelines and interface issues with the NIF project.

- Many guidelines are incomplete or conflicting

- Not relevant to the diagnostic developer

We are moving from a R&D mode to more of an under ground test environment (Shot cost driven Nova/Omega 10k Vs. NIF 100k)

We have discover that many things are over looked.

- Project interface is costly

- Documentation requirements are not defined

- NIF shot sequencing is not well understood