
 

 

Hard X-Ray Spectrometer (HXS) Project Schedule 

ID Task Name Duration Start Finish
1 Conceptual design of command system 30days Feb 22 '00 Apr 3 '00

2 Conceptual design detector control electronics 30days Feb 22 '00 Apr 3 '00

3 Conceptual design diagnostics alignment system 30days Feb 22 '00 Apr 3 '00

4 Conceptual design mechanical structure 30days Feb 22 '00 Apr 3 '00

5 Conceptual design EMI-EMP shielding for diagnostic 30days Feb 22 '00 Apr 3 '00

6 Conceptual design interface with the LLE DAS 30days Feb 22 '00 Apr 3 '00

7 Conceptual design for detector and crystal support  30days Feb 22 '00 Apr 3 '00

8 Conceptual Design Review (CDR) 1day Apr 7 '00 Apr 7 '00

9 Procurement of long lead items 11days Apr 17 '00 May 1 '00

10 Detailed CAD drawings 54days May 2 '00 Jul 14 '00

11 LLE- Final Design Review 1day Jul 17 '00 Jul 17 '00

12 Fabrication of subsystem parts 30days Jul 18 '00 Aug 28 '00

13 Assembly of components 12days Aug 30 '00 Sep 14 '00

14 Fabrication and Offline Acceptance testing 10days Sep 15 '00 Sep 28 '00

15 Instrument Validation at NIST and NRL 27days Oct 2 '00 Nov 7 '00

16 Hardware delivered to LLE 1day Nov 13 '00 Nov 13 '00

17 System installation 1day Nov 14 '00 Nov 14 '00

18 Static System Test 1day Nov 15 '00 Nov 15 '00

19 LLE- Crew Training 1day Nov 16 '00 Nov 16 '00

20 Field Test OMEGA Shots 1day Nov 21 '00 Nov 21 '00

21 HXS Final operating procedures published 1day Nov 21 '00 Nov 21 '00
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